

# AGENDA

**Broadband Advisory Council Virtual Meeting**  
**January 21, 2022**  
**2:00 p.m. to 4:00 p.m.**

**In-Person Option:**  
**Virginia State Capitol Building**  
**1000 Bank Street, Richmond, VA 23218**  
**Senate Room 3**

*Important information about attending the meeting in-person can be [found at this link](#).*

## **Virtual Option:**

*To access the meeting using video*

<https://meet.google.com/oqw-uuov-cim>

*To access the meeting using audio*

**dial: (US) +1 617-675-4444 PIN: 767 606 011 2758#**

- |      |   |   |
|------|---|---|
| I.   | Opening                                       |   |
|      | a. Call to Order                              | Chairman  |
|      | b. Roll Call                                  | DHCD Staff  |
| II.  | Consent Agenda                                | Chairman  |
|      | a. Approval of Minutes: May 14, 2021 meeting  |   |
| III. | Office of Broadband Update                    | Tamarah Holmes, Ph.D,<br>Director, Office of Broadband  |
|      | a. Virginia Telecommunication Initiative      |   |
|      | a. Grants Management Process                  |   |
|      | b. Line Extension Customer Assistance Program |   |
| IV.  | Statewide Broadband Availability Map Updates  | Brandon Herndon, Director<br>Center for Geospatial Information<br>Technology at Virginia Tech |
| V.   | Public Comment                                | Chairman  |
| VI.  | New Business                                  | Council Members   |
| VII. | Adjournment                                   | Chairman  |

BROADBAND ADVISORY COUNCIL  
 UNAPPROVED MINUTES  
 May 17, 2021  
 10:00 AM  
 Digital Meeting via Google Meets

Members Present

The Honorable Brian Ball ( Proxy by Evan Feinman)  
 Senator Jennifer Boysko, Chair  
 James Carr  
 Mike Culp  
 Senator Ghazala Hashmi  
 Kristie Helmick Proctor  
 Delegate Chris Hurst  
 Mike Keyser  
 Delegate Paul E. Krizek  
 Ray LaMura  
 Senator Lynwood W. Lewis, Jr.  
 Steve Sandy  
 Richard Schollman  
 The Honorable Bettina K. Ring  
 Delegate Roslyn C. Tyler, Vice Chair  
 Senator Lynwood W. Lewis

Members Absent

Delegate James A. Leftwich, Jr.

Call to Order	Senator Jennifer Boysko, Chair of the Broadband Advisory Council, called the meeting to order at 10:02 a.m.
COVID-19 Virtual Meeting Statement	Mr. Chandler Vaughan, Policy Analyst for the Office of Broadband at the Virginia Department of Housing and Community Development (DHCD), announced that due to the Governor’s Declared State of Emergency due to COVID-19, it is impracticable and unsafe for the Broadband Advisory Council to assemble in a single location, so the council meeting will be held electronically, by video conference and telephone options, pursuant to 2020 Amendments to the 2020 Appropriation Act. The purpose of the meeting is to discuss or transact the business statutorily required or necessary to continue operations of the Commission on Local Government and the discharge of its lawful purposes, duties, and responsibilities. The public is welcome to use the link and phone number options made available by staff to attend the meeting electronically. The Commission on Local Government will make available a recording or transcript of the meeting on its website in accordance with the timeframes established in Sections 2.2-3707 and 2.2-3701.1 of the Code of Virginia.

Roll Call	Mr. Vaughan called the roll and stated that a quorum was present.
Approval of Minutes: December 4, 2020 meeting	A motion was made by Mr. Sandy and properly seconded by Mr. LaMura to approve the minutes of the December 4, 2020 meeting of the Broadband Advisory Council. The motion passed (Yea: Hurst, Krizek, Tyler, Hashmi, Boysko, Lewis, Proctor, Keyser, LaMura, Sandy, Culp, Schollman, Ring, Feinman; Nay: None)
Commonwealth Connect Update	Mr. Evan Feinman, Chief Broadband Advisor to the Governor, gave an overview of the achievements, goals, and challenges facing the Commonwealth's goal of providing universal broadband access statewide.
Virginia Telecommunication Initiative (VATI) Update	Dr. Tamarah Holmes, Director of the Office of Broadband, provided an overview of the last round of the Virginia Telecommunication Initiative, which awarded \$49.2 million to connect 24,615 Virginia homes and businesses connected. Dr. Holmes presentation served as a report to the Broadband Advisory Council on the progress made by the private sector on the awarded projects.
FY 2022 VATI Proposed Guidelines	Dr. Holmes, Mr. Vaughan, and Mr. Ammar Al Omari presented the summary of changes to the FY 2022 VATI proposed guidelines. The presentation served as the consultation with the Broadband Advisory Council to designate the unserved areas to receive funds as directed by budget legislation concerning the Virginia Telecommunication Initiative within Section L. 4. of Item 114 of Chapter 552, 2021 Acts of Assembly, 2021 Special Session I, commonly known as the Budget Bill.
Overview of Satellite Internet Broadband	Mr. Steven Hill, President of the Satellite Broadcast and Communications Association provided an in-depth overview of satellite internet broadband and explained the current capabilities and future of the technology.
Public Comment	No public comment was provided at the meeting.
Adjournment	Upon a motion made by Delegate Tyler and seconded by Delegate Hurst, the meeting was adjourned.

**VIRGINIA  
DHCD**


**VIRGINIA DEPARTMENT OF HOUSING  
AND COMMUNITY DEVELOPMENT**

Tamarah Holmes Ph.D, Director, Office of Broadband  
 Tammy Breski, Virginia Telecommunication Initiative Program Manager

Partners for Better Communities

## Office of Broadband Responsibilities

- Assist communities with Broadband Planning efforts
- Provide technical assistance to stakeholders on accessing Tribal and Federal broadband programs
- Oversight of the State Broadband Map
- Staff the Broadband Advisory Council
- Administer Virginia Telecommunication Initiative (VATI)
  - Technical Assistance, Grants Management
- Administer the Line Extension Customer Assistance Program
- Develop and Manage the Broadband Project Dashboard
- Staff the Commonwealth Connect Coalition



Office of Broadband

## Virginia Telecommunication Initiative

Fiscal Year (FY) 2017 – FY2021	FY2022 VATI
145 Applications	57 Applications from 84 localities
\$166.4 million requested	\$943.3 million requested
---	---
\$74 million awarded	\$722 million awarded
\$86.3 million leveraged	\$1 billion leveraged
78,035 connections	70 localities achieving universal coverage
47 projects awarded across 56 localities	278,550 connections

Partners for Better Communities

## Funding Sources Breakdown

Funding Source	Funding Available, by Source	Project Demand
<i>State Fiscal Recovery Funds</i>	\$ 479,000,000.00	\$ 455,050,000.00
<i>Capital Projects Fund</i>	\$ 219,812,354.00	\$ 208,821,736.30
<i>General Funds</i>	\$ 47,817,753.16	\$ 47,817,753.16
<b>Total</b>	<b>\$ 746,630,107.16</b>	<b>\$ 711,689,489.46</b>

\*Funds for administration and contingencies accounted

Partners for Better Communities



## The Remaining Unserved

- Estimated **+/- 50,000** remaining unserved locations
  - 22,300 unawarded locations in FY22 VATI round
  - An estimated additional 25,000 unserved
    - Not all FY22 VATI applications were universal
    - Some counties did not apply

Partners for Better Communities



## Line Extension Customer Assistance Program

- To support the extension of existing broadband networks to low to moderate income residents
- Established with American Rescue Plan – State Fiscal Recovery Funds
- \$16 million in funding (FY2022-\$8 million and FY2023-\$8 million)

Partners for Better Communities





## Line Extension Customer Assistance Program Program Design

- Participating providers identified through state procurement process (RFI)
- Streamlined process of approval
- Funds flow directly from DHCD to participating provider
  - Local government input to identify locations of need

Partners for Better Communities







## Project Implementation: Compliance Toolbox

### Reports Submitted by Awardees

- Monthly Reports
- Remittance Requests
- Closeout Report
- Post-Closeout Reports (6 and 12 months)

### DHCD Internal Practices

- Cost Performance Index
- Monthly Risk Assessment
- Interim Compliance Reviews
- Retainage of 10% of grant funds
- Final Compliance Review
- Final Financial Review

Partners for Better Communities



## Reports Submitted by Awardees

### Monthly Reports

- Project Status
- Benefits
- Milestones Achieved
- Costs

### Remittance Requests

- Request for state dollars
- Remittance requests measured against project progress

### Closeout Report

- Construction is completed
- Summary of completed activities
- Cost documentation
- Narrative of project success
- Speed tests

Partners for Better Communities



## DHCD Internal Practices

### Cost Performance Index (CPI)

- Measure of project progress against remittance requests

### Monthly Risk Assessment

- Internal monthly meeting to cross-examine project progress and issues
- Best practices shared across projects, communicated to awardees

### Compliance Reviews

- On-site review of project progress, project management and financial practices.
- Corrective actions identified and issued (if needed)
- Recipient has 30 days to resolve identified issues

To ensure compliance through all project stages, DHCD retains 10% of the grant award. DHCD releases the retained funds to the grantee following the satisfactory completion of construction, receipt of the final progress report and required supporting documentation.

Partners for Better Communities




## Current Portfolio of VATI Projects

- 47 VATI Contracts (Not including FY22 Round)
- 25 open contracts
- 18 construction completed and close out process underway
- 4 closed
- 19 open contracts granted timeline extension
  - Ranging from 6 months to 1 year
  - COVID related delays (i.e. materials, staffing issues, etc.)
- 
- 35 pending contracts for FY2022. Staff currently completing contract negotiation meetings.



Partners for Better Communities





# Question and Answer Session

Partners for Better Communities




# Center for Geospatial Information Technology

FY22 Broadband Data Collection Summary

January 21, 2022

Brandon Herndon - Director  
[bherndon@vt.edu](mailto:bherndon@vt.edu)



16



## CGIT at a Glance

- 6 Faculty Members
- 19 Wage Employees
- 7 Computer Science GRA's

Specializing in full-stack development of geospatial decision-making applications

17

## Broadband Mapping History at CGIT

- 2010: National Telecommunications and Information Agency funded first iteration of Virginia's broadband map as part of the American Recovery and Reinvestment Act
- 2016: CGIT assisted the Governor's "RU Online VA?" broadband demand campaign resulting in almost 13K speed tests and survey responses with a final report delivered to the Secretary of Technology
- 2017: CGIT released third and [current version](#) of the map including the ability to view vertical assets, Census population, deadzones, and funding initiatives
- 2017-2020: No additional development was completed (maintenance funding only)
- FY21 - Current: CGIT was funded by DHCD to perform Virginia's first broadband data collection and overhaul the existing mapping tool

01 / SECTION TITLE

18



## 2021 Data Collection Timeline

- Apr 19, 2021: Budget Bill creates requirement for enhanced broadband data collection
- Jul 1, 2021: CGIT contracted by Virginia's DHCD to develop broadband submission portal, data collection, and overhaul of state broadband availability map
- Oct 1-15, 2021: Public comment period on draft submission guidelines
- Nov 15 - Dec 22, 2021: Broadband Data Submission Portal open for submissions
- Jan 3 - Jan 7, 2022: Submission Portal reopened for submission corrections
- Jan 14, 2022: "2021 Virginia Broadband Data Preview" map produced from data collection
- Apr 1, 2022: Target release date of new Virginia Broadband Mapping Tool

01 / SECTION TITLE

19




## Data Collection Results and Challenges

- Results
  - 42 out of 114 providers submitted data via the Portal (37%)
  - Providers submitted a combined 3,168,828 addresses, out of a total 3,775,230 address points within the Commonwealth 83.9%
  - 25/3 service reported for 3,096,617 addresses (82%); this may be inflated with polygon, instead of address point, submittals
  - ~400 addresses not located within a VA census block (0.01%)
- Challenges
  - Submission portal opened on Nov 15th; first submission was Dec 7th
  - Many first submissions were just repeated 477 data (incorrect submission)
  - No "teeth" behind mandate to submit data (from CGIT perspective)
- [Map review](#)

01 / SECTION TITLE

20

### Backup Slide: 477 vs. New Collection (any address)



### Backup Slide: 477 vs. New Collection (any address + 95%)

